COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/13/2007

ESTIMATE SUMMARY 06:37:22
CONTID: C15106 ESTIMATE NO: 0007 FINL SPEC YR:2005
PCN: 15106-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 331.( DAYS TIME ALLOW: 7/31/20( FIXED COMPLETION DAT
Timber Bridge North of Craig PERCENT TIME: 79.95 ORIG TIME ALLOW: 7/31/20( FIXED COMPLETION DAT
PROJECT NO: BR 0132-016
Timber Bridge North of Craig
NAME OF ROAD: 013B
PROJECT COUNTIES: MOFFAT
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 09/13/2007 DATE TIME STARTED 06/13/2006
P.0O. BOX 1330 DATE LET 05/18/2006 DATE WORK BEGAN
DATE AWARDED 05/30/2006 DATE TIME STOPPED 05/09/2007
DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 05/09/2007
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 06/13/2006

CURRENT PROJECT AMT:

AWARD PROJECT AMT:

PERCENT COMPLETE:

FUNDS AVAILABLE:

TOTAL CLAIMS:

$ 1,274,378.14 PARTICIPATING
$ 1,283,480.13 NON-PARTICIPATING
100.00% TOTAL EARNINGS

$ -0.04 STOCKPILED MATERIALS
GROSS EARNINGS

$ 0.00 RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE

$ 1,274,378.18 s -130.22
0.00 0.00
1,274,378.18 -130.22
0.00 0.00
1,274,378.18 -130.22
0.00 19,252.20

0.00 0.00
1,274,378.18 19,121.98
0.00 0.00

0.00 0.00
1,274,378.18 19,121.98
0.00 0.00

PAYMENT DUE S 19,121.98

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-00250
0030 202-00400
0035 202-00810
0040 202-01000
0045 202-05026
0050 202-06000
0055 203-00060

C15106
15106-BID
BR 0132-016
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF BRIDGE

REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

SAWING ASPHALT MATERIAL

(6 INCH)

REMOVAL OF DETOUR

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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06:37:22

CUMULATIVE
AMOUNT

15,000.

138.
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13,375.

5,720.

28,222.
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CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT : BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 1.000 1.000
HOUR 0.000 0.00
143.75000 1.000 143.75
0065 207-00205  TOPSOIL 415.000 430.000
cy -15.000 -120.75
8.05000 415.000 3,340.75
0070 207-00305 WETLAND TOPSOIL 28.000 28.000
cy 0.000 0.00
23.00000 28.000 644.00
0075 208-00005 EROSION LOG 2,235.000 2,235.000
LF 0.000 0.00
4.88800 2,235.000 10,924.68
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,725.00000 1.000 1,725.00
0085 208-00200  EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
5,750.00000 1.000 5,750.00
0090 212-00006 *SEEDING (NATIVE) 3.000 3.000
ACRE 0.000 0.00
387.45000 3.000 1,162.35
0095 212-00028 *SEEDING (WETLANDS) 0.100 0.500
ACRE -0.400 -230.00
575.00000 0.100 57.50
0100 213-00003 *MULCHING (WEED FREE) 3.000 3.000
ACRE 0.000 0.00
990.15000 3.000 2,970.45
0105 213-00061 *MULCH TACKIFIER 360.000 360.000
LB 0.000 0.00
3.75000 360.000 1,350.00
0110 214-01015 WILLOW CUTTINGS (DELETED BY 105 DATED 5/9/07) 0.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 731.000 731.000
SY 0.000 0.00
7.19000 731.000 5,255.89
0120 250-00050 *MONITORING TECHNICIAN (DELETED BY 105 DATED 5/9/07) 0.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
0125 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
L s 0.000 0.00
6,300.00000 1.000 6,300.00
0130 250-00110 *HEALTH AND SAFETY OFFICER (DELETED BY 105 DATED 0.000 0.000
5/9/07)
HOUR 0.000 0.00
94.50000 0.000 0.00
0135 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0140 304-03000 AGGREGATE BASE COURSE (CLASS 3) 2,542.000 2,542.000
TON 0.000 0.00
13.11000 2,542.000 33,325.62
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,964.670 2,964.970
TON -0.300 -4.28
14.26000 2,964.670 42,276.19
0150 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 1,451.320 1,451.670
TON -0.350 -27.56
78.75000 1,451.320 114,291.45
0155 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 35.020 35.030
TON -0.010 -3.68
367.50000 35.020 12,869.85
0160 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 48.740 48.740
TON 0.000 0.00
577.50000 48.740 28,147.35
0165 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 234.000 234.000
GAL 0.000 0.00

10.50000 234.000 2,457.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) (DELETED BY 105 DATED 0.000 0.000
5/9/07)
GAL 0.000 0.00
10.50000 0.000 0.00
0175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 93.000 93.000
SY 0.000 0.00
2.88000 93.000 267.84
0180 607-00005 END POST 9.000 9.000
EACH 0.000 0.00
195.30000 9.000 1,757.70
0185 607-00010 CORNER AND LINE BRACE POST 9.000 9.000
EACH 0.000 0.00
225.75000 9.000 2,031.75
0190 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,474.000 1,474.000
LF 0.000 0.00
3.67500 1,474.000 5,416.95
0195 612-00001 DELINEATOR (TYPE I) 9.000 9.000
EACH 0.000 0.00
15.75000 9.000 141.75
0200 612-00003 DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
21.00000 4.000 84.00
0205 614-00012 SIGN PANEL (CLASS II) (DELETED BY 105 DATED 5/9/07) 0.000 0.000
SF 0.000 0.00
23.10000 0.000 0.00
0210 617-03010 DETOUR CULVERT PIPE 200.000 200.000
LF 0.000 0.00
131.25000 200.000 26,250.00
0215 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
0220 626-00001 *MOBILIZATION (WITH AUTOPAY) (DELETED BY 105 DATED 0.000 0.000
5/9/07)
LS 0.000 0.00

133,418.80000 0.000 0.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0221 626-00000 MOBILIZATION 0.750 0.750
LS 0.000 0.00
133,418.80000 0.750 100,064.10
0225 627-00001 *PAVEMENT MARKING PAINT 36.000 36.000
GAL 0.000 0.00
105.00000 36.000 3,780.00
0230 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 1.000 315.00
315.00000 1.000 315.00
0235 630-00000 *FLAGGING 1,416.500 1,416.500
HOUR 0.000 0.00
23.10000 1,416.500 32,721.15
0240 630-00007 *TRAFFIC CONTROL INSPECTION 82.000 82.000
DAY 0.000 0.00
105.00000 82.000 8,610.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 88.000
DAY 0.000 0.00
567.00000 88.000 49,896.00
0250 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
31.50000 4.000 126.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
31.50000 6.000 189.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 19.000
EACH 0.000 0.00
31.50000 19.000 598.50
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000
EACH 0.000 0.00
31.50000 12.000 378.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-80360 *DRUM CHANNELIZING DEVICE 40.000 40.000
EACH 0.000 0.00
31.50000 40.000 1,260.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
31.50000 4.000 126.00
0285 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 10.000
EACH 0.000 0.00
31.50000 10.000 315.00
0290 630-80370 CONCRETE BARRIER (TEMPORARY) 720.000 720.000
LF 0.000 0.00
41.40000 720.000 29,808.00
0295 630-80380 *TRAFFIC CONE 20.000 20.000
EACH 0.000 0.00
5.25000 20.000 105.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 5/9/07) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70020 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 5/9/07) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 5/9/07)
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT -3,713.400 -3,713.400
FA 0.000 0.00
1.00000 -3,713.400 -3,713.40
0330 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 5/9/07) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 700-70035 F/A REVISION OF STANDARD S-630-1 DATED 4/5/06 CO #3 660.000 660.000
FA 0.000 0.00
1.00000 660.000 660.00
0515 900-00006 ADDED ITEM (DOLLAR)/ LIQUADATED DAMAGES OVER WEIGHT -60.000 0.000
LOADS
DOL -60.000 -60.00
1.00000 -60.000 -60.00
CAT 0200 CURRENT AMT 831,755.19 § -131.27$ 831,755.19
CAT NOO0201 ROADWAY (OAK CREEK)
0335 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,725.00000 1.000 1,725.00
0340 607-11525 FENCE (PLASTIC) (DELETED BY 105 DATED 5/9/07) 0.000 0.000
LF 0.000 0.00
4.46000 0.000 0.00
0345 626-00001 *MOBILIZATION (WITH AUTOPAY) (DELETED BY 105 DATED 0.000 0.000
5/9/07)
L S 0.000 0.00
133,418.80000 0.000 0.00
0346 626-00000 MOBILIZATION 0.250 0.250
LS 0.000 0.00
133,418.80000 0.250 33,354.70
0350 630-00000 *FLAGGING 151.500 151.500
HOUR 0.000 0.00
23.10000 151.500 3,499.65
0355 630-00007 *TRAFFIC CONTROL INSPECTION 66.000 66.000
DAY 0.000 0.00
105.00000 66.000 6,930.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 13.000 13.000
DAY 0.000 0.00
567.00000 13.000 7,371.00
0365 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
31.50000 4.000 126.00



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (OAK CREEK)
0370 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
31.50000 2.000 63.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 22.000
EACH 0.000 0.00
31.50000 22.000 693.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 16.000
EACH 0.000 0.00
31.50000 16.000 504.00
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
31.50000 8.000 252.00
0400 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 20.000
EACH 0.000 0.00
31.50000 20.000 630.00
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 120.000 120.000
LF 0.000 0.00
41.40000 120.000 4,968.00
0410 630-80380 *TRAFFIC CONE 20.000 20.000
EACH 0.000 0.00
5.25000 20.000 105.00
0415 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
31,500.00000 2.000 63,000.00
CAT 0201 CURRENT AMT 123,221.35 $ 0.00$ 123,221.35
CAT NO0300 STRUCTURES
0420 206-00000 STRUCTURE EXCAVATION 541.000 541.000
cY 0.000 0.00
14.95000 541.000 8,087.95
0425 206-00100 STRUCTURE BACKFILL (CLASS 1) 684.000 684.000
cy 0.000 0.00
28.75000 684.000 19,665.00




CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT: BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0430 601-03030 *CONCRETE CLASS D (BOX CULVERT) 435.000 435.000
cy 0.000 0.00
288.75000 435.000 125,606.25
0435 602-00000  *REINFORCING STEEL 71,641.000 71,641.000
1B 0.000 0.00
0.95000 71,641.000 68,058.95
CAT 0300 CURRENT AMT 221,418.15 $ 0.00$ 221,418.15
CAT NOO0301 STRUCTURE (OAK CREEK)
0440 202-00200 REMOVAL OF SIDEWALK 101.000 101.000
SY 0.000 0.00
62.10000 101.000 6,272.10
0445 202-00425 REMOVAL OF BRIDGE RAILING 155.000 155.000
LF 0.000 0.00
31.62000 155.000 4,901.10
0450 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.633
LS -0.633 -1,993.95
3,150.00000 1.000 3,150.00
0455 202-05100 SANDBLASTING REINFORCING STEEL 6.000 6.000
sy 0.000 0.00
157.50000 6.000 945.00
0460 509-00000 STRUCTURAL STEEL 212.000 212.000
1B 0.000 0.00
12.60000 212.000 2,671.20
0465 515-00400 CONCRETE SEALER 153.000 153.000
sy 0.000 0.00
5.25000 153.000 803.25
0470 601-03040 *CONCRETE CLASS D (BRIDGE) 16.000 16.000
cY 0.000 0.00
787.50000 16.000 12,600.00
0475 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,220.000 2,220.000
1B 0.000 0.00
1.26000 2,220.000 2,797.20



CONTID: C15106 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 15106-BID ESTIMATE RUN 09/13/2007
PROJECT : BR 0132-016 ESTIMATE NO: 0007 06:37:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE (OAK CREEK)
0480 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 159.000 159.000
LF 0.000 0.00
155.40000 159.000 24,708.60
0485 641-10050 *SHOTCRETE CLASS 1 5.000 5.000
SY 0.000 0.00
850.00000 5.000 4,250.00
0510 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
L S 1.000 1,995.00
1,995.00000 1.000 1,995.00
CAT 0301 CURRENT AMT § 65,093.45 $ 1.058 65,093.45
CAT NO0400 CONSTRUCTION ENGINEERING
0490 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,375.00000 1.000 14,375.00
0495 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,375.00000 1.000 14,375.00
0500 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,070.00000 2.000 4,140.00
CAT 0400 CURRENT AMT § 32,890.00 $ 0.00s 32,890.00
PROJECT TOTAL CURRENT AMT § 1,274,378.14 § -130.22 $ 1,274,378.14



